
From: Halasz, Stephen (Austin,TX-US)
To: Gary Moore/R6/USEPA/US@EPA
Subject: RE: Falcon
Date: 03/28/2012 02:22 PM

Expect a call from Steve
 

From: Gary Moore [mailto:Moore.Gary@epamail.epa.gov] 
Sent: Wednesday, March 28, 2012 2:20 PM
To: Halasz, Stephen (Austin,TX-US)
Subject: RE: Falcon
 
Do you have Steve Wilson's direct telephone number? 

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov 

From:        "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com> 
To:        Gary Moore/R6/USEPA/US@EPA 
Date:        03/28/2012 02:17 PM 
Subject:        RE: Falcon

Gary, 
  
Thanks for including Steve Wilson on that email.  I’m having a hard time getting through to him that we have to
get going.  His priorities are not matching up with the RA. 
  
From: Gary Moore [mailto:Moore.Gary@epamail.epa.gov] 
Sent: Wednesday, March 28, 2012 2:15 PM
To: Halasz, Stephen (Austin,TX-US)
Cc: 'Steve Wilson'; Jonathan Carroll
Subject: Re: Falcon 
  
Stephen: 

Thanks for the timeline.  I need to have the start dates associated with this timeline and I assume that I
will get this by Friday, March 30, 2012 but preferably earlier.  It is inexcusable that the treatment
system is not already installed and running as the expedited continuation of the project should have
been negotiated as part of the sale of  the site so that we did not miss a beat.  The way I see it, there
has been no cleanup progress at the site for at least a month and probably longer.  I expect immediate
expedited actions and have not seen that to date.  Also, you guys should not be delaying actions
waiting on me to approve a new schedule as I am expecting actions immediately in the most
expeditious manner regardless of cost.  As I see it now, you guys are currently a minimum of 88 days
behind schedule based upon the Amended Order but in actuality it is much longer since technically it
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would be the completion date associated with the timeline approved in the original AOC for this site.  I
urge you guys to expedite all reviews and activities as each day I am becoming more and more
impatient.  I want to know when thing are happening and NOW!!!! 

Thanks 

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov 

From:        "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com> 
To:        Gary Moore/R6/USEPA/US@EPA 
Date:        03/27/2012 02:45 PM 
Subject:        Falcon

 

Gary, 
 
We’re still waiting on the tank contractor and we’re putting our project schedule into Microsoft Project but in the
meantime here’s a schedule of upcoming work.  The good news is that Lazarus finally gets it and we’re working as
fast as we can to make things happen. 
 
Stephen Halasz
Program Manager

 

 

 

505 East Huntland Drive, Suite 250, Austin TX 78750 
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*********************** ATTACHMENT NOT DELIVERED
 *******************

This Email message contained an attachment named 
image001.jpg 
which may be a computer program. This attached computer
program could
contain a computer virus which could cause harm to EPA's
computers, 
network, and data.  The attachment has been deleted.

This was done to limit the distribution of computer viruses
introduced
into the EPA network.  EPA is deleting all computer program
attachments
sent from the Internet into the agency via Email.

If the message sender is known and the attachment was
legitimate, you
should contact the sender and request that they rename the
file name
extension and resend the Email with the renamed attachment.
 After
receiving the revised Email, containing the renamed
attachment, you can
rename the file extension to its correct name.

For further information, please contact the EPA Call Center at
(866) 411-4EPA (4372). The TDD number is (866) 489-4900.
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______________________________________________________________________
This email has been scanned by the Symantec Email Security.cloud service.
For more information please visit http://www.symanteccloud.com
______________________________________________________________________

______________________________________________________________________
This email has been scanned by the Symantec Email Security.cloud service.
For more information please visit http://www.symanteccloud.com
______________________________________________________________________ 

______________________________________________________________________
This email has been scanned by the Symantec Email Security.cloud service.
For more information please visit http://www.symanteccloud.com
______________________________________________________________________



______________________________________________________________________

This email has been scanned by the Symantec Email Security.cloud service.
For more information please visit http://www.symanteccloud.com
______________________________________________________________________




